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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
10- ALA-580-1.5/8.7 IN ALAVEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC. SINGH, PARM NDER $561, 566 12/ 03/ 08 7%
10- ON1404 VARI QUS LOCATI ONS FROM GRANT LI NE 630 REED STREET SANTA CLARA, PARADI SE CONSTRUCTI ON 25' gg ég; %g; 82 0%
ROAD UNDERCROSSI NG TO 0.4 M LE WEST OFFI CE 157 SLOAN '
OF GREENVI LLE ROAD UNDER CA 95050 COURT SUI TE
I NSTALL TRAFFI C ELECTRI CAL SYSTEM B TRACY CA 95304
HB4N WPCP
(209) 601- 8697
10- ALP-88-1.9/0 I'N AVADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTOR | NCEHAB A WAHED $5, 966, 348 03/ 18/ 08 20%
10- 444204 PEDDLER HI LL AND CAPLES LAKE 3195 FI TZGERALD ROAD 611 SAN JUAN AVENUE $l§;f$§'m 8;1; g; 82 21%
MAl NTENANCE STATI ONS RANCHO CORDOVA, CA 95742 STOCKTON, - CA 95203 ’
CONSTRUCT TWD NEW BUI LDI NGS ' (209) 333- 6922 SUSPENDED
HAL1 WPCP
10- AMA- 49-7. 0/ 11 I'N AMADOR COUNTY | N AND NEAR SUTTER CDYSSEY LANDSCAPE COMPANY, | NCCSHI TA, STANLEY T. $1,961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 VEST EI GHT M LE ROAD 1110 VEST KETTLEMAN $1, 858, 823 g; g‘lij (1)2 0%
CREEK BRI DGE TO 1.8 KM SQUTH OF STOOKTAN. A 95200 LANE, SU TE 35
AMADOR CREEK BRI DGE ' LoD, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HE14 SWPPP (209) 333- 6928 SATI S
10- AVA- 88-29. 5/ 0 I'N AVADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $844, 888 04/ 22/ 08 96%
i\oc;sfgggg_ 049) E KM EAST OF CARSON DRIVE TO 0.3 KM DI STRICT 1110 VEST KETTLEMAN $2625;, ggg ggjgij gg 96%
(049) EAST OF DEFENDER GRADE ROAD POST OFFI CE BOX 1118 LANE, SUITE 35 '
G PO-88 0- (9E) W DEN ROADVAY LoD CA 95240
--0) STOCKTON, CA 95201 209 333. 6922
HB1 SWPPP (209) 333-
10- CAL-4-21.1/23. 4 IN CALAVERAS COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 385,256 08/ 10/ 07 21%
10-362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $19, 128,377  09/07/07 9
$734, 239 08/19/10 8%
ROUTE 4 AND 49 | NTERSECTION TO 0.9 KM ANGELS CAMP, CA- 95222 !
EAST OF ROLLERI BYPASS ROA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHWAY AND BRI DGES
HE14 SWPPP
10- CAL- 26- 30. 0/ 0 I N CALAVERAS COUNTY AT VARI OUS DEBRUI N CONSTRUCTI ON, | NC CLI FF RICE $336, 850 05/ 16/ 08 87%
10- ON3804 LOCATI ONS P.O. BOX 1355 P.O BOX 430 $312, 2;3 825 gi; gg 91%
POLYESTER CONCRETE OVERLAY
FRENGH CAVP, CA 95231 ALTAVI LLE, CA 95221 03/ 24/ 09

HVB WPCP

(209) 333- 6922
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED | NC $1, 976,036 01/ 06/ 09 0%
10-0S4104 RTE 12 TO 0.7 M N OF NORTH LOVBARD | P O BOX 548 $0 01727/ 09 0%
DR & | N CALAVERAS AND AMADOR COUNTI ES $0
IN AND NR JACKSON SONORA CA 95370
RUBBERI ZED HOT M X ASPHALT OVERLAY  (209)984-5202
WeCP
10- MER- 59- 14. 1/ 0 IN MERCED COUNTY | N MERCED AT CHILDS TEI CHERT CONSTRUCTI ON $418,722 03/ 13/ 09 0%
10- ON9004 AVENUE P O BOX 3367 $0 04/03/09 0%
I NSTALL NEW SI GNALS $0
TURLOCK CA 95381
(209) 632- 6600
HB1 WPCP
10- MER- 59- 26. 9/ 27. 5 I N MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6, 991, 117 09/ 25/ 07 0%
10- 1A0704 VERCED FROM 0.5 KM SOUTH TO 0.5 KM $6, 022,054 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $327,440 11/ 04/ 09
S0-59 0- (7E)
REPLACE BRI DGE -
--0) (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATI S
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSS!, |NC. HASSAN JAKHAR $1, 309, 813 01/ 06/ 06 72%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,236,379 01/17/06 94%
ACNH- P099- (477) E OF V STREET UNDERCRGSS! NG $6, 723 08/ 24/ 09
-0 H GHVWAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 23. 8/ 26. 5 I N MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31, 235,902 03/ 20/ 08 67%
10- 414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $19, 297,593 04/07/ 08 62%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. $480,664  08/12/10
CONSTRUCT FREEWAY AND BRI DGES .
CONGORD CA 94524 TURLOCK, CA 95381- 1863
HE14 SWPPP
10- MER- 99- 32, 6/ 37. 2 IN MERCED COUNTY NEAR DELH FROM 0.9 ODYSSEY LANDSCAPE, |NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 12%
10- 0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST El GHT MLE RD P.O BOX 311 $328,660 09/10/08 55%
ACST- P099- (515) E OVERCROSSI NG TO 0.5 M LE NORTH OF VERCED, CA 95341 $86,317 04/ 23/ 09
PO-99 5- (58) GRI FFI TH ROAD OVERCROSSI NG STOCKTON, - CA 95209 (209) 724- 9096
-0 H GHWAY PLANTI NG

SWPPP
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 140- 36. 5/ 0 IN MERCED COUNTY | N MERCED AT EAST  TEI CHERT CONSTRUCTION, INC.  HASSAN JAKHAR $405, 137 10/ 21/ 08 15%
10-0J8104 21ST STREET P. O BOX 3367 P. O BOX 311 $79,767 11/10/08 20%
I NSTALL TRAFFI C SI GNAL MERCED, CA 95341 $79,767  07/03/09
TURLOCK, CA 95381 '
(209) 724- 9096
HB1 WPCP
10- SJ-4-15.7/19. 4 I'N SAN JOAQUI N COUNTY | N STOCKTON AT DEBRUI N CONSTRUCTI ON, | NC. NOVER GUTI ERREZ $830, 956 02/ 26/ 09 0%
10- ON2604 VARI QUS LOCATI ONS FROM GARFI ELD Rl CHARD DEBRUI N WATERFRONT :g 03/ 20/ 09 0%
STREET OVERHEAD AT EASTBOUND ROUTE  P. O BOX 1355 CONSTRUCTI ON OFFI CE
4/ NORTHBOUND ROUTE 99 CONN
FRENCH CAWVP, CA 95230 611 SAN JUAN AVENUE, SUSPENDED
TREAT BRI DGE DECKS STOCKTON, CA 95203
HVB WPCP '
(209) 942- 6160
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON CHARLES HAGOOD $726,000 10/ 23/ 08 0%
10- 0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET, SUITE C8 11 SAN JUAN AVENUE :g ééj %‘515 gg 0%
AND NEAR TERM NOUS ON ROUTE 12 AT SACRAMENTO, CA 95203
MOKELUWMNE RI VER BR TCRRANCE,  CA 90501 (209) 608- 0054
REPAI R BRI DGE CONTROL HOUSE
HVBH WPCP
10- SJ-5-13. 8/ 25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON' COVPANY $2, 863,306 05/ 09/ 08 0%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE P O BOX 50085 $0 07/21/08 0%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 VATSOI LLE CA 95077 $0
SEPARATI ON 831) 724 1011 (209) 639- 4415
RESURFACE HI GHWAY (831) 724-
HM WPCP
10- SJ-5- 25. 6/ 26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COMPANY NOVER GUTI ERREZ $1, 293,641 05/23/08 57%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALINA ST 611 SAN JUAN AVE $533, 323 825 %g; gg 41%
STREET UNDERCROSSI NG TO ROUTE 5/ 4 SAN LEANDRO CA 94577 STOCKTON CA 95203
SEPARATI ON (209) 942- 6160
TREAT BRI DGE DECKS
HVB WPCP
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2, 218,276 05/ 18/ 06 0%
10- 499004 FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2,326,573 05/31/06 0%
ACST- P026- (022) E DUCK $0 09/21/09
PO- 26 0-(2E VEST OF CREEK BRI DCE STOCKTON CA 95201 STOCKTON CA 95203
(28 REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST

--0

HB1 SWPPP SATI S
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District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO SI MON COSTA COLUMBI A ELECTRI CGREG BERRY $282,485 10/ 03/ 08 30%
10-0L9504 AT ALPI NE ROAD 1980 DAVI S ST $4,707 10/ 30/ 08 0
611 SAN JUAN AVENUE 2%
ACHS- POBS- (050) S $4,707 04/ 30/ 09
I NSTALL TRAFFI C SI GNAL STOCKTON, CA 95203
GPB-8 05- (HSI)P SAN LEANDRO, CA 94577 (208) 948. 7208
10 0-88-()
HB1 WPCP
10- SJ-88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC. MARI O CASTI LLO $1, 483,498 08/ 19/ 08 0%
10- 0Gr604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST POBOX 4760 611 SAN JUAN AVENUE :g 09/04/08 0%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF
MODESTO, CA 95352 STOCKTON, CA 95203
DI SCH ROAD (209) 608- 0054
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP
10- SJ-99-27.5/0 IN SAN JOAQUI N COUNTY NEAR LODI AT SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/28/ 09 0%
10-ON9104 ARMSTRONG ROAD BORTCOLUSSI, | NC. 611 SAN JUAN AVENUE ig 825 (1);5 gg 0%
REPLACE HI GHWAY PLANTI NG 77 LARKSPUR ST STOCKTON, CA 95203
SAN RAFAEL, CA 94901- 4886 (209) 948- 7742
HB1 SWPPP
10- SJ- 205-3. 0/ 13. 6 I'N SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MEYERS JV MARQUEZ, PAMELA J $86, 237,937 03/ 28/ 06 0%
10-300164 TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN CT, SUITE B $83, 386,562  04/12/06 0%
ACNH X077- (014) N W DEN FREEWAY AND BRI DGES $733,017 09/ 10/ 10
TRACY, CA 95304
X0-77 0- (4N BERKELEY, CA 94710
-0 (209) 221- 6585 PLANT EST
HB4C SWPPP SATI'S
10- SJ-205-8.1/8. 1 I'N SAN JOAQUI N COUNTY I N TRACY AT GRANI TE CONSTRUCTI ON' COVPANY $102,985 10/ 03/ 08 0%
10- ON1304 MACARTHUR DRI VE P O BOX 50085 $0 10/ 17/08 0%
MODI FY TRUCK TURNI NG RADI US $0
WATSONVI LLE CA 95077
(831) 724- 1011
HB4N WPCP
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY | N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 66%
10- 0F7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3, 752,738 02/22/06 88%
ACNH- P099- (500) E $26,351 04/ 07/10

--0

SWPPP

State of California Department of Transportation

OF THE PI NE STREET OVERCROSSI NG TO
THE TUCLUMNE RI VER BRI DGE
PLANTI NG AND | RRI GATI ON

MAI NTENANCE | NC
77 LARKSPUR STREET

TURLOCK, CA. 95381- 1863
(209) 667- 1147

SAN RAFAEL CA 949014886
(415) 453- 4691
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Statement of Ongoing Contractsasof 03/20/09 04/ 06/ 09
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M
Contract ' Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬁ]eergr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA- 99- 10. 3/ 12 I'N STANI SLAUS COUNTY | N AND NEAR TEI CHERT CONSTRUCTI ON 835 ABLEDU, DAVI D $2,977,206 11/08/07 73%
10- 0L6404 CERES FROM M TCHELL ROAD OVERCROSSI NG SOUTH KI LROY ROAD TURLOCK, CA $2,348,043  11/30/07 85%
ors- () -$32,490 04/ 28/09 0
TO 0.3 KM NORTH OF WH TMORE AVENUE ~ 95380- 9519 :
-0 OVERCRGSSI NG (209) 483- 5812
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
(209) 632- 6600
10- STA-99-11.9/11. 9 I'N STANI SLAUS COUNTY | N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DEQL HARM NDER $16, 847, 004 06/ 23/ 08 21%
10- 2A7704 0.5 KM SOUTH OF WHI TMORE AVENUE 801 FIRST STREET SUITE G PO BOX 1863 $7, 296,622  07/09/08 9
$1, 246,298 03/01/11 3%
OVERCRGOSSI NG TO 0. 7 KM NORTH OF TURLOCK, CA 95381 ' '
WH TMORE AVENUE OVERCROSSI NG BENI CI A CA 94510 (209) 667- 1869
RECONSTRUCT | NTERCHANGE (707) 746- 6870
HE11 SWPPP
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY I N AND NEAR ODYSSEY LANDSCAPE COMPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/ 18/ 07 0%
10- OF7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HWY 12 "ABDUL" RASHI D $1, 583,440 10/ 16/07 0%
$5,616 12/23/11 °
0.7 KM NORTH OF ROUTE 219 AND 99 LoDl CA 95242 WATERFRONT '
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
Haos SVPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99-15. 1/ 15. 7 I'N STANI SLAUS COUNTY | N MODESTO FROMPAVEX CONSTRUCTI ON DI VI SI ON $157,070 11/17/08 0%
10-0MB704 TUOLUMNE BOULEVARD UNDERCROSSI NG TO 120 GRANI TE ROCK WAY $0  12/01/08 0%
0.1 MLE SOUTH OF G STREET $0
OVERCROSS! NG SAN JOSE CA 95136 SUSPENDED
(408) 574- 1400
PLACE RUMBLE STRIPS
HB1 WPCP
10- STA- 108-22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5,717,114 08/ 06/ 08 62%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $1, 523,510 08/15/08 2506
AC?I‘ zgog'(g‘w) E REHABI LI TATE PAVEMENT 611 SAN JUAN AVE. , $114,638  05/06/09
__()' -(58) STOCKTON, CA 95203
HA22 SWPPP
(209) 610- 0806
10- STA- 108-30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED | NC. DAVI D ABLEDU $700,076 09/ 02/ 08 0%
10- 0L7204 Rl VERBANK FROM M D MAI N CANAL TO P. O. BOX 4760 952 GOODW N DR. $0 09/ 15/08 0%
ACHS- P108- (046) E HOMRD AVENUE $0 01/16/09
PGP1- 08 0- ( 6E) MODESTO, CA 95352 RI PON CA 95366
HOT M X ASPHALT RESURFACI NG ' (209) 599- 7281 SUSPENDED

--0

HB1 WPCP
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Statement of Ongoing Contractsasof 03/20/09

04/ 06/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-132-14.7/0 I N STANI SLAUS COUNTY | N MODESTO AT Rl CHARD A HEAPS ELECTRI CAL SUKHI DEOL $251,376 12/16/08 23%
10- ON9S04 5TH STREET CONTRACTCR | NC 490 S GOLDEN STATE 2%1 ggg 8%5 135 83 33%
CONSTRUCT LEFT TURN CHANNELI ZATION 8909 FLORI N ROAD BLVD PO BOX 1863 :
SACRAMENTO CA 95829 Tgsgoé::?O:?Ziaso
HB4N WeCP (209) 667-
10- STA-219-.1/2.9 I N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC SUTTI, RENEE M $6, 661, 763 06/ 19/ 08 19%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O. BOX 1863 $1;$gfi' ggi 8;; 83; f{g 2204
ROUTE 99/ 219 SEPARATION TO 0.2 KM TURLOCK, CA. 95381-1863 !
MODESTO CA 95352
VEST OF DALE ROAD 209) 523. 0734 (209) 667-1147 SUSPENDED
W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO- 120- 3.5/ 6. 9 I N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED, |INC. BAL BAHADUR PAUL $1, 722,236 08/ 15/ 08 48%
10-0Gr504 JUNCTI ON FROM 2.1 M LES EAST OF P.O BOX 548 611 SAN JUAN AVE $368, 2;3 82135 235 82 21%
TULLOCH ROAD TO 0.2 M LE WEST OF LA s CA 95370 STOCKTON, CA95203
GRANGE ROAD ' (209) 948- 7216
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP
Totals: Authorized Final Amt: $214, 437, 545 Completed to Date: $155, 064, 082  Work ThisMonth: $4, 245, 936




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- ALA-580-1.5/8.7 10- ON1404
10- ALP-88-1.9/0 10- 444204
10- AVA-49-7.0/ 11 10- 049954
10- AMA- 88-29.5/0 10- 499804
10- CAL-4-21.1/23.4 10- 362504
10- CAL- 26-30.0/0 10- ON3804
10- CAL- 49- 20. 5/ 30. 9 10- 0S4104
10- MER-59-14.1/0 10- ON900O4
10- MER- 59- 26. 9/ 27. 5 10- 1A0704
10- MER- 99- 15. 2/ 16. 2 10- 482314
10- MER- 99- 23. 8/ 26. 5 10- 414814
10- MER- 99- 32. 6/ 37. 2 10- 0L5804
10- MER- 140- 36.5/0 10- 0J8104
10-SJ-4-15.7/19.4 10- ON2604
10-SJ-4-/0 10- 0C1504
10- SJ-5-25.6/26.1 10- ON2504
10- SJ-5-13.8/25.4 10- 0S2804
10- SJ- 26-15. 3/ 15.9 10- 499004
10- SJ-88-3.2/0 10- 0L9504
10- SJ-88-13.8/16.4 10- 0G7604
10- SJ-99-27.5/0 10- ON9104

10- SJ-205-3.0/13.6 10- 300164
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Federal Aid
- E-
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- SH

District Total:

Cnty Rt Pm

Statement of Ongoing Contracts - Index

10-SJ-205-8.1/8.1
10- STA-99-9.9/15

10- STA-99-10. 3/ 12
10- STA-99-11.9/11.9
10- STA-99-15.0/16.5
10- STA-99-15.1/15.7
10- STA-108-22.4/26.5
10- STA-108-30.5/31.6
10- STA-132-14.7/0

10- STA- 219-

.1/2.9

10- TUO- 120-3.5/6.9

10

Contract

10- ON1304
10- 0F7204
10- 0L6404
10- 2A7704
10- 0F7304
10- OMD704
10- 3A7404
10- 0L7204
10- ON9504
10- 0A8704
10- 0Gr504
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Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$91, 814, 123
$9, 381, 249
$102, 291, 289
$10, 950, 884
$214, 437, 545

Work Comp
$88, 375, 679
$5, 045, 807
$53, 267, 792
$8, 374, 804
$155, 064, 082




Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
Work completed this Period:
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